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Engineer’s Report 
 
Date:  February 1st, 2016 To:  Mayor and City Council 
Re: Current Project Status From: Stockwell Engineers, Inc. 
 Harrisburg, South Dakota 

 
Project: Comprehensive Master Drainage Plan 

Description: Prepare drainage analysis for basins “Tiger”, “Coyote” and “Honey Suckle”. 
 

Progress Report: LEGENDARY ESTATES BASIN – Quote came in to modify home at 401 N. Perry.  We 
have briefed City Staff, and will proceed by meeting with Kelly Nielson to discuss the 
next step.   

 
TIGER BASIN – We have developed a cost estimate for the Regional Detention Facility 
and have a break-down of the estimated assessment.  Letters to each affected 
property owner will go out by the end of the month to notify them of the pending 
assessment. 
 
COYOTE/HONEYSUCKLE: Existing conditions model developed.   

 
 
Project: Water Tower 

Description: This project is to paint the existing water tower in the Industrial Park. 
 
Progress Report:      All contracts have been fully executed.  Shop drawings have been submitted and 

approved.  Prior to work commencing, a preconstruction meeting will be conducted.   
 
Project: Update Design Standards 

Description: Review and update the current design standards and subdivision regulations. 
 
Progress Report: Design standards and subdivision regulations are complete and have been submitted to 

city staff for approval. 
 
 
Project: Central Park – Phase 1 

Description: The project includes the development of a concept plan for the park and design and 
construction of a grading and erosion control package. 

 
Progress Report: The overall grading plan for the park area has been completed as well as the drainage 

analysis.   Cost estimates for the project have been submitted to the city for their review 
and construction plans are underway.  The construction plans for this phase of the 
project will include grading, erosion control and storm sewer installation.  
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Project: Capital Improvements Plan 

Description: This project includes evaluating the current infrastructure, making recommendations for 
improvements and assisting in the development of a capital improvements plan. 

 
Progress Report: The Capital Improvements Plan is complete.  A final draft will be presented at the council 

meeting. 
 
 
Project: Harvest Acres Addition Street Improvements 

Description: The project includes street repairs in Harvest Acres Addition south of Walnut Street. Two 
street in Greyhawk Addition have been added to the project; Greyhawk Court and Linden 
Avenue from Ash Grove Street south. 

 
Progress Report: All utility’s and paving have been completed for Schedule A and B.  All that remains is 

some soil preparation, seeding, fertilizing and mulching which will be completed next 
spring when weather permits.   

 
Project:                      Wastewater Treatment Facility Upgrade 

Description:              The project includes Assisting with land acquisition for a future wastewater treatment 
facility. 

 
Progress Report: Two land owners have expressed interest in the possibility of selling land for the 

utilization of an expanded treatment system for Harrisburg.  This process has been slow 
since the one of the land owners is a farmer in the area and wanted to be done with the 
harvest and fall field work prior to sitting down with City staff.  Now that the weather has 
changed, I anticipate the discussion to continue.   

 
Once we have two or preferably three parcels to pursue, we would proceed with a 
purchase agreement contingent upon due diligence.  Each parcel will have varying 
concerns that will be identified early in the process to ensure the site is worthy of the 
proposed use.   
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Project:                      SD Highway 115 Water Main Project 
Description:              This project consists of design, preparation of plans, and providing construction 

administration for water main improvements on SD highway 115 272nd Street to Willow 
Street. 

 
Progress Report:      Design of the water main project is underway.  Lincoln County Rural Water has 

approached the city with a proposal to provide the city with funding from the DOT for the 
previously planned LCRW water main.  LCRW was originally planning on installing a 4” 
water main for their facilities but feel it is unnecessary since the City of Harrisburg will 
likely take over the customers within 10 years.  LCRW is proposing to spend the DOT 
funding for their project towards the water main project the City of Harrisburg will be 
doing on Highway 115.  Several details will need to be finalized for this to work, but it 
appears as though it will benefit all parties involved.  LCRW, the City of Harrisburg and 
the City of Sioux Falls hope to have an agreement in place in the coming weeks 

 

Action Needed:   Council to authorize staff to negotiate agreement with North Lincoln County Rural 
Water. 

  

  Design agreement amendment – Second mile or water main 


